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ASIA-PACIFIC

The only difference between a typhoon, cyclone and hurricane is 

storm location. If you’re in the Northwest Pacific, it’s known as a typhoon. 

If you’re in the South Pacific and Indian Ocean, it’s a cyclone. And if you’re in 

the Atlantic and Northeast Pacific, it’s a hurricane.



What happens  
in a typhoon/cyclone
When a typhoon/cyclone hits, you can expect high winds, 

lots of rain, increased wave heights, storm surges, floods 

and even landslides. Much of the damage to property 

results from water and flying projectiles rather than actual 

wind force. However, buildings under construction are 

more vulnerable to strong winds as they are not yet 

structurally sound or fully supported.

Being prepared before typhoon/cyclone season arrives

Simplistically, a typhooN/cyclone preparedness plan can be 

split into three sections:

• Before typhoon/cyclone season approaches

• 36 hours to 24 hours before the typhoon/cyclone hits, and

• After the typhoon/cyclone

First, you should assemble a Typhoon/Cyclone 

Preparedness Team (TPT) made up of senior individuals and 

led by a project manager. Each member of the team should: 

 Be allocated very specific tasks to perform

 Be given the authority to implement these tasks

  Help identify flood-prone areas at various  

stages of the construction

  Help procure all necessary materials to  

minimise damage 

Being prepared 36 to 24 hours before 
At this point, you should be aware if a typhoon/cyclone is 

likely. Each member of the team should:

   Head to the pre-determined ‘control centre’

   Activate their plan

   Document, photograph and video the site to support 

any insurance claims

After the typhoon/cyclone 
The team should work together to:

  Repair

  De-water 

  Reconnect
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While typhoon/cyclone can occur at any time of the year, the typhoon/cyclone season in Asia generally 

occurs from June to November, with a peak between August and October.

When these storms hit, they can lead to other devastating natural catastrophes that damage infrastructure, 

particularly buildings that are still under construction. 

As typhoon/cyclone can’t be prevented, it’s important to be proactive and not wait to react until the last 

minute. Being underprepared can lead to significant delays in project completion, while taking simple 

actions in advance can help minimise any disruption.

This document highlights some major issues you can address in regards to typhoon/cyclone preparedness.



Page 3

Before Typhoon/Cyclone Season
After assembling a TPT of senior individuals, allocate responsibilities to each team member so everyone 

is clear on their role when a typhoon is imminent. 

  Allocate an individual to monitor typhoon/cyclone direction and speed

 This individual should:

   • Monitor potential typhoon/cyclone using one of numerous sources on the web

   • Alert the TPT when a typhoon/cyclone is forming

   • Call a meeting of the TPT 48 hours in advance of any potential storm

   • Lash down moveable objects

   • Clear drains and gutters

   • Disconnect non-essential power and gas 

  Allocate an individual to adequately stock equipment before each typhoon/cyclone season

 This individual should procure:

   • Sandbags to prevent site flooding

   • Strapping, ropes and banding to secure moveable objects

   • Anchors to secure moveable objects to immoveable objects, e.g. concrete blocks and screws

   • Brace materials for incomplete structures, e.g. steel H columns to support walls

   • Wood, tarpaulins and netting to cover vulnerable plants and equipment

   • Diesel generators and water pumps (with enough fuel to last) 

  Allocate an individual to identify flood-prone areas such as foundations and basements as 

well as decide how to evacuate the water, e.g. by building temporary coffer dams in coastal areas

There may be other tasks unique to your construction site that you can add to this checklist.

TYPHOON/CYCLONE PREPAREDNESS PLANNING  
FOR CONSTRUCTION SITES



Page 4

36 to 24 Hours Before the Typhoon/Cyclone Hits
  Arrange a meeting for the TPT to check through the plan 

 Relocate moveable objects to a safe indoor area, where possible

 Secure moveable objects, e.g.

 •  Strap or anchor fences, trailers, mobile toilets, sign posts, temp huts, etc.

 • Cut any weak tree branches and secure vulnerable trees

 •  Fortify cranes by anchoring and removing hoisted loads  

(check your manufacturer’s recommended procedures)

  Check all vulnerable areas, repair and secure roof flashing, and establish good general  

building condition

  Clear all drains and gutters. If appropriate, create storm drains to channel water away from the site

  Redesign site drainage to prevent increased water loading

  Protect vulnerable equipment with waterproof covering

  Board up and close windows, doors and any unfinished or open parts of the construction

  Elevate goods and equipment on ground floors/basements that are vulnerable to flooding

  Disconnect all non-essential services such as gas, electricity and water, where possible

  Cap/cover pipe ends to avoid water ingress

  Secure openings against flooding, especially underground works

  Refill diesel generator and charge all communications equipment 

  Remove scaffolding, if possible, or secure against walls

  Document, photograph and video the site pre-typhoon to support any insurance claims
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After the Typhoon/Cyclone
  Ensure increased focus on safety as building structure may be weakened

  Repair access roads

  Use pumps to immediately remove any water from foundation/basements and prevent problems 

with stability

  Engage specialised contractors to check all utilities for damage and/or leaks before reconnecting 

the electricity and gas

  Document, photograph and video the site post-typhoon to support any insurance claims

  Check all fire protection systems to ensure they are in good working order

  Re-clear all drains, gutters and storm drains
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